
 
 Engineering Services Department 
 City of Frisco, Texas 

 

Memorandum 

To:  Honorable Mayor Maso and Members of the Frisco City Council  
 
Cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering 
  Elizabeth Metting, P.E., Assistant Director / City Engineer 
  Jason Brodigan, P.E., Senior Civil Engineer 
   
From: Art Hartle, P.E., Senior Civil Engineer 
 
Date: March 25, 2010  
 
Agenda Caption:  Consider and act upon authorization for the City Manager to 
execute Change Order Number 1 to the Standard Form of Agreement for 
construction services by and between the City of Frisco and UtiliTex 
Construction, LLP for the SH 121 Sanitary Sewer (Custer Rd to Independence 
Parkway) (CIP #08-0009) 
 

 
 
Action Requested:  City Council consideration and approval to authorize the 
City Manager to execute Change Order Number 1 to the Standard Form of 
Agreement for Construction Services by and between the City of Frisco and 
UtiliTex Construction, LLP in the amount of $18,314.10 for additional services 
relating to the construction of SH 121 Sanitary Sewer. 

 
Background Information:  On February 2, 2010, the City Council approved the 
award of bid to McMahon Contracting, LP in the amount of $729,886.00 for the 
construction of the project. The project consists of the removal and replacement 
of 405 feet of 27” sanitary sewer pipe with 36” sanitary sewer pipe and 
construction of 4,913 lineal feet of 21” sanitary sewer pipe from a NTMWD 
manhole near Custer Road to just west of Independence Parkway.  
 
A notice to proceed with construction of this project was issued for March 1, 
2010 with a contract completion date of June 27, 2010.     
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Change Order Number 1 is for two changes to the project.  During review of the 
proposed pipe material submittals, the engineer recommended that the pipe 
stiffness be increased for added strength due to depth of the pipeline. Change 
Order Number 1 will increase the pipe stiffness of 405 lineal feet of the 36” PVC 
pipe for a cost of $11,550.60.   
 
The second item of the change order involves additional protection of the sewer 
pipe at a stream crossing. Fifty feet of the pipe is to be concrete encased. 
Additional concrete will be placed over the installed pipe up to the bottom of the 
creek bed to prevent erosion around the sewer pipe.  Cost of the concrete 
protection is $6,763.50. 
 
The additional contract time granted by this Change Order Number 1 is four 
days and the total cost for both items is $18,314.10. 
 
Alternatives:    The City Council could consider the following alternatives: 

• Authorize the City Manager to execute Change Order Number 1; 
• Input towards the discussion as desired; 
• Deny authorization for the City Manger to execute Change Order 

Number 1 and send back to staff with direction. 
 

Financial Considerations:  Execution of Change Order Number 1 increases 
the cost of the Project by $18,314.10 to a total of $748,200.10. Funding of the 
project is from the 2007 Certificates of Obligation.   

 
Legal Review:  No legal review is necessary for the Change Order. 

 
Supporting Documents:   

• Project Location Map; 
• Change Order Number 1. 

 
Staff Recommendation:  Staff recommends City Council approve authorization 
for the City Manager to execute Change Order Number 1 to the Standard Form 
of Agreement for Construction Services by and between the City of Frisco and 
UtiliTex Construction, LLP in the amount of $18,314.10 for additional services 
relating to the construction of SH 121 Sanitary Sewer. Staff will be available 
during the City Council meeting to answer any questions regarding this matter. 


